
April 1, 2021 thru June 30, 2021 Performance Report

P-18-MO-29-HIM1Grant:

MissouriGrantee:

Grant Number:
P-18-MO-29-HIM1

Grantee Name:
Missouri

LOCCS Authorized Amount:
$0.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review
Review by HUD:

Total Budget:
$68,382,018.00

Disasters:

FEMA-4317-MO
Declaration Number

Narratives
Disaster Damage:
Between April 28 and May 11, 2017, the state of Missouri was struck by severe storms, tornadoes, straight-line winds, and
flooding. During the weekend of April 29-30, a strong storm system brought multiple rounds of thunderstorms and heavy
rain to the southern two-thirds of Missouri. Rainfall totals surpassed nine inches in some locations causing flash flooding and
historic flooding along some of the tributaries of the Missouri and Mississippi Rivers. A few thunderstorms also became
severe during the afternoon of April 29 with two documented tornadoes. April 2017 became the second wettest April on
record in Missouri over the past 123 years largely because of this event. The flood caused significant damage to housing,
state and local public and private infrastructure, as well as businesses, natural resources, downtown districts and historic
courthouses. The flash flooding was destructive in nature as swift headwater flooding filled streams to capacity from the
severe rains.  An estimated 25 percent of the flooding occurred in areas outside of the 100 year floodplain.  After the
storming and flooding ended, a total of 55 counties were declared Federal disaster areas. More than 1,900 homes were 
assessed by FEMA as damaged or destroyed. FEMA also assessed more than $113 M in estimated damages to roads,
bridges, and other public infrastructure. On May 24, 2017, Governor Eric. R. Greitens requested a major disaster declaration
due to severe storms, tornadoes, straight-line winds, and flooding during the period of April 28 to May 11, 2017. On June 2,
2017, a Presidential Declaration of a Major Disaster was announced for a total of 55 countries in response to the historic
flooding that caused destruction of homes, businesses, roads, bridges, other public infrastructure, as well as, damage and
interruption of non-profit service providers. FEMA declared 33 counties for both Public Assistance and Individual Assistance,
20 counties for Public Assistance only, and 2 counties for Individual Assistance only. Housing Impact: initial damage
assessment information collected April 28, 2017 immediately following the storm identified 5,333 primary residences in 37
counties as either affected by the storms (403), suffering minor damage (1810), suffering major damage (1464) or destroyed
(456). Those primary residences included single family, multi-family or mobile homes. Infrastructure: The FEMA Public
Assistance Summary for DR-4317 includes the receipt of 248 applicants requesting assistance of which 223 were deemed
eligible. The public infrastructure costs derived from the FEMA Project Worksheets total $113.9 M. The largest number of
applications for FEMA public assistance came from city and county government special district governments; many of whom
suffered total damages greater than their respective annual budgets. Economic Revitalization: 940 businesses were referred
to SBA for business loan assistance. At the time of Action Plan submission, 81 business loans have been approved. The
average loan amount is $218,153. The 2017 flooding impacts were realized in both the tourism and agriculture sectors. The
chart on p. 11 of the Action Plan lists the counties that were designated as being adversely affected by the disaster and
eligible for assistance. Both FEMA Public Assistance and Individual Assistance are included. 52% of Missouri's residents live in
the declared counties. Missourians living in the declared counties are poor

Disaster Damage:
er by 35% than the statewide average. A data table on p. 22 provides data from the census bureau that captures the
impacts on the local economy though a variety of demographic data. FEMA data provided the following self-reported
circumstances that may be classified as vulnerable: 895 Owner-occupied units; 429 Renter units.  The unmet need
assessment did indicate damage to dormitories (68 units), a group home (1), and several transitional units (36); total dollar
value of unmet need $3.2 M.

Recovery Needs:

Both Federal Register Notices require that the State primarily consider and address its unmet housing recovery needs. After
the State demonstrates through need assessments that there is no remaining unmet housing need or that the remaining
unmet housing need will be addressed by other sources of funds, the remainder of the allocation may address unmet
economic revitalization and infrastructure needs that are unrelated to unmet housing needs. This Action Plan outlines the

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$68,382,018.00
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$0.00

$4,310,360.42

$2,000,470.88

$2,261,025.04

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$52,701,459.90

$0.00 $0.00

     Program Funds Drawdown

To Date

$4,029,409.82

$52,699,533.29

$52,701,459.90

Overall

Program Income Received

$27,380,145.90

$27,378,915.90

use of those CDBG-DR funds in a manner that directly addresses the unmet need.   Missouri submits this Action Plan to
outline its unmet needs and establish how the state will allocate its funds through its programs. The Unmet Needs
Assessment, which evaluates the three core aspects of recovery - housing, infrastructure, and economic development -
forms the basis for the decisions outlined in the Method of Distribution. This Action Plan was developed with the help of
many state and local stakeholders as well as the public to target the unmet need that can be addressed by these limited
federal funds. Given the current status and the timing between the flooding event and the appropriated CDBG-DR funds, the
largest area of identified remaining public service need is housing counseling and legal counseling. Missouri deployed two
tactics to determine and define the unmet need from the 2017 flooding in the broad categories of Housing, Infrastructure
and Economic Revitalization. First, the state developed a written needs assessment and survey tool that allowed the
collection of data to be aggregated upon receipt. Data collected at the county level that most closely matched the other
sources of information available, suited the partners that were engaged in the process, and was most efficient to meet the
timeline. The survey tool collected units of data identified in an Excel format under the broad categories of
Housing/Homeownership; Housing/Rental; Infrastructure; Community Facilities; Direct Business Assistance; and Commercial
Development. To address information that might be available on the local level, the Department of Economic Development
(DED) deployed their partners from the Regional Planning Commissions and Community Action Agencies to identify, collect
and report the data from the 55 counties that were declared in the disaster. In addition to the survey data, the DED used
available databases from FEMA, SBA and National Flood Insurance Program (NFIP) to extract and extrapolate unmet need by
applying assumptions to circumstances based upon eligibility and access to disaster funding. The combination of these two
sources makes up the estimated unmet needs in the three categories of Housing, Economic Revitalization and Infrastructure.
Missouri will deploy a two-pronged approach to ensure that all persons with an unmet need, including those with wide-
ranging disabilities including mobility, sensory, developmental, emotional and other impairments have been identified and
assessed for assistance. The first prong is to reach out to know partners that work every day to assist individuals having
wide-range disabilities. The second prong is to establish the mechanism of outreach and referral within the service delivery
mechanism as it relates to the funds. If any families were missed because of the needs assessment, each local intake center
will have knowledge of and access to the additional expertise and service providers within eh region that work i

Recovery Needs:
n the area specific to the individual need. Summary of Unmet Need: Housing: $103.9 M Infrastructure: $91.1 M Economic
Revitalization: $142.5 M.  The State's Method of Distribution, program activities and housing program outline are explained
in the most recent Action Plan Amendment and available to the public at:  https://ded.mo.gov/DisasterRecovery. The State
will conduct an ongoing needs assessment to reprogram funds to remaining funds available.

$2,261,025.04 $4,310,360.42Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $0.00

$42,979,896.00B-18-DP-29-0001 $17,658,582.00

$9,721,563.90B-19-DP-29-0001 $9,721,563.90

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$4,029,409.82B-18-DP-29-0001 $2,000,470.88

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$4,310,360.42B-18-DP-29-0001 $2,261,025.04

$0.00B-19-DP-29-0001 $0.00

$4,310,360.42B-18-DP-29-0001 $2,261,025.04

$0.00B-19-DP-29-0001 $0.00

$42,977,969.39B-18-DP-29-0001 $17,657,352.00

$9,721,563.90B-19-DP-29-0001 $9,721,563.90

$42,979,896.00B-18-DP-29-0001 $17,658,582.00

$9,721,563.90B-19-DP-29-0001 $9,721,563.90

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

Funds Expended

Overall This Period To Date

$27,380,145.90
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 70.00% N/A94.84%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $47,867,412.60 $.00$46,285,884.26

Limit on Public Services $.00 $.00$.00

Limit on Admin/Planning $.00 $144,760.32$3,897,900.64

Limit on Admin $.00 $144,404.68$3,124,323.03

Most Impacted and Distressed $.00 $.00$29,047,278.00

Projected

$ 0.00Bootheel Regional Planning Commission $ 0.00

$ 62,540.05Ozark Foothills Regional Planning Commission $ 2,131.21

$ 1,895,403.27South Central Ozark Council of Governments $ 1,095,733.39

$ 1,141,900.42State of Missouri $ 35,994.75

$ 12,785.42Van Buren - Carter County $ 7,440.42

$ 0.00Wayne County $ 0.00

$ 41,650.28Willow Springs - Howell County Disaster Recover Housing $ 41,650.28

$ 48,410.80Butler County $ 41.25

$ 542,248.68Cape Area Community Housing Development Corporation, $ 542,248.68

$ 6,586.25Carter County $ 1,251.25

$ 47,808.65City of West Plains - Howell County $ 47,808.65

$ 13,396.17Doniphan-Ripley County $ 8,748.67

$ 208,782.58Franklin County $ 208,782.58

$ 8,639.75Howell County $ 8,639.75

$ 0.00Meramec Regional Planning Commission $ 0.00

Carter County 18-DP-01 completed two of three property appraisals on May 3rd, 2021. The third property has withdrew from
the project. The title company was procured in April and they completed the title searches and provided title insurance
commitments on May 24, 2021. Doniphan 18-DP-02 procured a title company on May 6, 2021 and the title searches and title
commitments were completed on May 28, 2021 and emailed to CDBG. A second RFF was submitted, approved, and paid out
on 6/23/2021. The application for buyouts started on March 15th and ended on May 15th for Howell County 18-DP-03. The
title work procurement has been completed. The appraisal has been completed and the review appraisal will be completed
July 15th, 2021. Six (6) property sales have closed and seven (7) are under contract for Pacific 18-DP-05. Eight (8) properties
were approved by CDBG to be included in the program. Those eight (8) properties have been purchased and demolished.
West Plains 18-DP-06 submitted the Tier II environmental review. Title work procurement will begin soon. Willow Springs 18-
DP-07 is submitted the Tier II environmental review and received approval from CDBG. Title work started on 6/25/2021. The
appraisal and review appraisal procurement was sent on 6/29/2021 and is due on 7/15/2021. Van Buren 18-DP-08 procured
the title company, Southern Land Title Co and executed the contract on May 28, 2021. Review appraisals were received on
May 28, 2021. Bootheel RPC 18-DP-09 has began working on consolidating data from the Bootheel Communities. Butler
County and Wayne County 18-DP-10 prepared and submitted a budget amendment to CDBG. The collection of the ground
water data is continuing and they are continuing to work on the hydrologic modeling. Meramec RPC 18-DP-11 conducted
windshield surveys of flooding housing, calculated appraisal value medians for housing in and outside of the flood zone.
Preliminary identification of potential housing development sites in Chamois, Steelville, and Hermann. Ozark Foothills RPC
18-DP-12 was able to finalize the Aerial Triangulation (A/T) solution to complete the ground surface compilation and edits.
They were also able to complete the ortho production by the end of this quarter to be submitted at the end of July. Wayne
County 18-DP-13 is continuing to work on the data conversion and implementation of this project with Clear Basin. Rivercrest
18-DP-MF3 has completed site construction for slab preparation. Site utility and infrastructure is underway. Webster Groves
18-DP-MF4 has completed all earthwork. Concrete work is in progress on both sites. Five additional single-family footings
were poured and eleven single-family units are framed or in process. Four single-family units with interior pain, drywall and
siding are complete and will receive occupancy permits shortly. One multi-family unit (4-plex) is being framed.
City of Doniphan 19-DP-01 has begun the environmental review process, executed the engineering design and construction
inspection contract, and procured professional surveying services. City of Doniphan 19-DP-02 has begun the environmental
review process, executed the engineering design and construction inspection contract, and procured professional surveying
services. City of Van Buren 19-DP-03 has begun the environmental review process, executed and awarded contracts for
engineering designs and surveying/geotechnical services. City of Branson 19-DP-04 will be submitting the environmental
review to CDBG in the next quarter following the final Cultural Resource Survey. A scope of work is being drafted to put into
the RFQ for final design and engineering- procurement will begin soon. City of West Plains 19-DP-05 selected SCOCOG as
grant administrator and have executed the activity delivery contract. City of Doniphan 19-DP-06 has begun the
environmental review process and executed the engineering design contract. City of Neosho 19-DP-07 has initiated the
environmental review process. City of Birch Tree 19-DP-08 selected SCOCOG as grant administrator and have executed the
activity delivery contract.
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

18-DP-DR-ADM, Administration $144,941.91 $2,341,400.00 $1,969,517.00

$1,969,517.00B-18-DP-29-0001 $2,341,400.00$144,941.91

$0.00B-19-DP-29-0001 $0.00$0.00

18-DP-DR-PLANNING, Planning $34,814.75 $1,500,000.00 $259,575.04

$259,575.04B-18-DP-29-0001 $1,500,000.00$34,814.75

$0.00B-19-DP-29-0001 $0.00$0.00

18-DP-MF1, Fallcreek Townhomes $0.00 $5,000,000.00 $0.00

$0.00B-18-DP-29-0001 $5,000,000.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

18-DP-MF2, Kodiak Village- Rental Recovery Housing $0.00 $4,167,082.00 $0.00

$0.00B-18-DP-29-0001 $4,167,082.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

18-DP-MF3, Rivercrest- Rental Recovery Housing $220,664.91 $3,500,000.00 $220,664.91

$220,664.91B-18-DP-29-0001 $3,500,000.00$220,664.91

$0.00B-19-DP-29-0001 $0.00$0.00

18-DP-MF4, Webster Groves- Disaster Recovery Housing $1,542,373.96 $5,000,000.00 $1,542,373.96

$1,542,373.96B-18-DP-29-0001 $5,000,000.00$1,542,373.96

$0.00B-19-DP-29-0001 $0.00$0.00

19-DP-DR-ADM, Administration-Infrastructure $0.00 $492,350.90 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $492,350.90$0.00

2018-DP-01, Carter County Disaster Recovery Housing $0.00 $3,757,233.00 $0.00

$0.00B-18-DP-29-0001 $3,757,233.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-02, Doniphan Disaster Recovery Housing $11,291.25 $3,015,575.00 $11,291.25

$11,291.25B-18-DP-29-0001 $3,015,575.00$11,291.25

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-03, Howell County Disaster Recovery Housing $8,639.75 $1,330,000.00 $8,639.75

$8,639.75B-18-DP-29-0001 $1,330,000.00$8,639.75

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-05, Pacific-Franklin County Disaster Recovery $208,839.58 $558,800.00 $208,839.58

$208,839.58B-18-DP-29-0001 $558,800.00$208,839.58

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-06, West Plains - Howell County Disaster $47,808.65 $5,069,862.00 $47,808.65

$47,808.65B-18-DP-29-0001 $5,069,862.00$47,808.65

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-07, Willow Springs - Howell County Disaster $41,650.28 $3,899,174.00 $41,650.28

$41,650.28B-18-DP-29-0001 $3,899,174.00$41,650.28

$0.00B-19-DP-29-0001 $0.00$0.00

2018-DP-08, Van Buren - Carter County Disaster Recovery $0.00 $4,562,876.00 $0.00

$0.00B-18-DP-29-0001 $4,562,876.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

2019-DP-01, Doniphan- Ball Park Road $0.00 $893,943.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $893,943.00$0.00

2019-DP-02, Doniphan Pine Street $0.00 $129,452.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $129,452.00$0.00

2019-DP-03, Van Buren- Infrastructure $0.00 $315,946.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00
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$0.00B-19-DP-29-0001 $315,946.00$0.00

2019-DP-04, Branson- Infrastructure $0.00 $1,940,000.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $1,940,000.00$0.00

2019-DP-05, West Plains Overpass $0.00 $2,500,000.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $2,500,000.00$0.00

2019-DP-06, Doniphan Quick Creek $0.00 $118,826.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $118,826.00$0.00

2019-DP-07, Neosho- Infrastructure $0.00 $2,500,000.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $2,500,000.00$0.00

2019-DP-08, Birch Tree $0.00 $831,046.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $831,046.00$0.00

9999, Restricted Balance $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00

$0.00B-19-DP-29-0001 $0.00$0.00

Activities

18-DP-DR-ADM / AdministrationProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,682,800.00

N/A State of Missouri

Total Projected Budget from All Sources $4,682,800.00

$0.00

$0.00

$2,341,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOSTADMIN

$144,941.91

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

08/29/2025

$0.00

To Date

08/29/2019

N/A

$1,969,517.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Provides funds for Program Administraiton at the State level.

Location Description:

State of Missouri CDBG-DR
301 High Street, PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:
18-DP-DR-ADM

Project Title:
Administration

$987,973.31$0.00State of Missouri

$144,941.91     Program Funds Drawdown $1,969,517.00

$987,973.31$0.00Total Funds Expended

$2,341,400.00B-18-DP-29-0001 $0.00

$2,341,400.00B-19-DP-29-0001 $0.00

$2,341,400.00B-18-DP-29-0001 $0.00

$2,341,400.00B-19-DP-29-0001 $0.00

$2,341,400.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$1,969,517.00B-18-DP-29-0001 $144,941.91

$0.00B-19-DP-29-0001 $0.00

$1,969,517.00B-18-DP-29-0001 $144,941.91

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

18-DP-DR-PLANNING / PlanningProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A Butler County

Total Projected Budget from All Sources $300,000.00

($10,000.00)

$0.00

$150,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-10-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/03/2022

($10,000.00)

To Date

02/03/2020

N/A

$46,733.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

help cover remaining cost associated with the proposed study. The study will specifically address the following areas 1) current
floodplain standars, 2) low income housing in the floodplain, 3) homeownership opportunities, 4) status of home rating, 5) ares
for future development, and 6) mitigate risk and hazard potential related to future disasters.

Location Description:

Black River in Southern Missouri to Southern Reynolds county

Butler & Wayne Co BR Hydrol AnalysisActivity Title:

Project Number:
18-DP-DR-PLANNING

Project Title:
Planning

$48,410.80$41.25Butler County

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $46,733.30

$48,410.80$41.25Total Funds Expended

$150,000.00B-18-DP-29-0001 ($10,000.00)

$150,000.00B-19-DP-29-0001 $0.00

$150,000.00B-18-DP-29-0001 ($10,000.00)

$150,000.00B-19-DP-29-0001 $0.00

$150,000.00B-18-DP-29-0001 ($10,000.00)

$0.00B-19-DP-29-0001 $0.00

$46,733.30B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$46,733.30B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Budget amendment was prepared, approved by Butler County and sent to CDBG. The collection of the ground water data is continuing and
they are continuing to work on the hydrologic modeling.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Meramec Regional Planning Commission

Total Projected Budget from All Sources $100,000.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-11-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

 MRPC will complete housing studies in the most flood-impacted communities of the region.

Location Description:

8 counties within the Meramec Region

    1.  Conducted windshield surveys of flood housing in Steelville, Hermann, Waynesville, Newburg, and Chamois.
    2.  Created join attribute tables in ArcMap of survey data for Steelville, Waynesville, Chamois, Newburg, and Hermann.
    3.  Calculated appraisal value medians for housing in Steelville, Hermann, Waynesville, Newburg, and Chamois: in flood
zone, outside flood zone, and combined.
    4.  Preliminary identification of potential housing development sites in Chamois, Steelville, and Hermann.

Activity Progress Narrative:

Meramec Regional PlanningActivity Title:

Project Number:
18-DP-DR-PLANNING

Project Title:
Planning

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,316.78

N/A Ozark Foothills Regional Planning Commission

Total Projected Budget from All Sources $2,316.78

($426.61)

$0.00

$1,158.39

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-12-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four
counties, Carter, Reynolds, Ripley, and Wayne.

Ozark Foothills Regional AdminActivity Title:

Project Number:
18-DP-DR-PLANNING

Project Title:
Planning

$2,062.50$2,062.50Ozark Foothills Regional Planning Commission

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $0.00

$2,062.50$2,062.50Total Funds Expended

$1,158.39B-18-DP-29-0001 ($426.61)

$1,158.39B-19-DP-29-0001 $0.00

$1,158.39B-18-DP-29-0001 ($426.61)

$1,158.39B-19-DP-29-0001 $0.00

$1,158.39B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$317,979.22

N/A Ozark Foothills Regional Planning Commission

Total Projected Budget from All Sources $317,979.22

$426.61

$0.00

$158,563.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-12-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$57,782.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four
counties, Carter, Reynolds, Ripley, and Wayne.

Ozark Foothills Regional PlanningActivity Title:

Project Number:
18-DP-DR-PLANNING

Project Title:
Planning

$60,477.55$68.71Ozark Foothills Regional Planning Commission

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $57,782.59

$60,477.55$68.71Total Funds Expended

$158,989.61B-18-DP-29-0001 $426.61

$158,989.61B-19-DP-29-0001 $0.00

$158,989.61B-18-DP-29-0001 $426.61

$158,989.61B-19-DP-29-0001 $0.00

$158,563.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$57,782.59B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$57,782.59B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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This quarter, Quantum Spatial was able to finalize the Aerial Triangulation (A/T) solution to complete the ground surface compilation and edits.
They were also able to complete the ortho production by the end of this quarter to be submitted at the end of July.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,624.00

N/A Wayne County

Total Projected Budget from All Sources $2,624.00

$0.00

$0.00

$1,312.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-13-ADM35

$208.25

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$208.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Digital parcel mapping of Wayne County

Location Description:

The project is located inside the entire jurisdiction of Wayne County, MO

Wayne County Digital Parcel Mapping
Admin

Activity Title:

Project Number:
18-DP-DR-PLANNING

Project Title:
Planning

$1,181.50$1,044.50State of Missouri

$0.00$0.00Wayne County

$208.25     Program Funds Drawdown $208.25

$1,181.50$1,044.50Total Funds Expended

$1,312.00B-18-DP-29-0001 $0.00

$1,312.00B-19-DP-29-0001 $0.00

$1,312.00B-18-DP-29-0001 $0.00

$1,312.00B-19-DP-29-0001 $0.00

$1,312.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$208.25B-18-DP-29-0001 $208.25

$0.00B-19-DP-29-0001 $0.00

$208.25B-18-DP-29-0001 $208.25

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$259,876.00

N/A Wayne County

Total Projected Budget from All Sources $259,876.00

$0.00

$0.00

$129,938.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-13-PL33

$34,606.50

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$34,606.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Digital parcel mapping of the county

Location Description:

The project is located inside the entire jurisdiction of Wayne County, MO

Activity Progress Narrative:

Wayne County Digital Parcel MappingActivity Title:

Project Number:
18-DP-DR-PLANNING

Project Title:
Planning

$35,802.75$34,950.25State of Missouri

$0.00$0.00Wayne County

$34,606.50     Program Funds Drawdown $34,606.50

$35,802.75$34,950.25Total Funds Expended

$129,938.00B-18-DP-29-0001 $0.00

$129,938.00B-19-DP-29-0001 $0.00

$129,938.00B-18-DP-29-0001 $0.00

$129,938.00B-19-DP-29-0001 $0.00

$129,938.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$34,606.50B-18-DP-29-0001 $34,606.50

$0.00B-19-DP-29-0001 $0.00

$34,606.50B-18-DP-29-0001 $34,606.50

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Clear Basin began work on the mapping of existing map milars and digital imagery soon after execution of the contract.
RFF #1 Clear Basin’s first invoice was paid on April 28, 2021.  RFF #2 for two Clear Basin invoices for GIS Digital Conversion and for 1st half of
implementation fees and GIS subscription and planning activity costs and administration was paid on May 25, 2021.  
Clear Basin is continuing to work on the data conversion and implementation of the project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,650.00

N/A Bootheel Regional Planning Commission

Total Projected Budget from All Sources $34,650.00

$0.00

$0.00

$34,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-9-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/03/2022

$0.00

To Date

02/03/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The BRPC will need a total of $35,000 to complete a housing study in 10 of the selected communities in the Bootheel Region.
The BRPC will follow procurement guidelines on properly selecting a firm to complete the housing study, estimated at $34,650,
and $350 for project administration. Further, the BRPC will request $6,930 from the Missouri Association of Councils of
Government as match to pay for the housing study in the selected Stoddard County communities (Dexter and Puxico). If the
grant is not awarded through MACOG, the BRPC will request the county and the cities to provide the match.

Location Description:

10 selected communities in the Bootheel Region

The firm has begun work and has been working with us in recent weeks to consolidate data
from Bootheel Communities. Billing will begin soon and our first Request for Funds will be sent
in the next couple of weeks.

Activity Progress Narrative:

Bootheel Regional PlanningActivity Title:

Project Number:
18-DP-DR-PLANNING

Project Title:
Planning

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

18-DP-MF1 / Fallcreek TownhomesProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Life360 Community Services

Total Projected Budget from All Sources $50,000.00

$25,000.00

$0.00

$25,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DP-MF1-A6

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/31/2021

$25,000.00

To Date

05/24/2021

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Legal costs for the project and construction.

Location Description:

Branson, MO

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:
18-DP-MF1

Project Title:
Fallcreek Townhomes

$0.00$0.00Life360 Community Services

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$25,000.00B-18-DP-29-0001 $25,000.00

$25,000.00B-19-DP-29-0001 $0.00

$25,000.00B-18-DP-29-0001 $25,000.00

$25,000.00B-19-DP-29-0001 $0.00

$25,000.00B-18-DP-29-0001 $25,000.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$453,000.00

Low/Mod Life360 Community Services

Total Projected Budget from All Sources $453,000.00

$226,500.00

$0.00

$226,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DP-MF1-AP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/31/2022

$226,500.00

To Date

05/24/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Planned

Activity Description:

Acquire 4 parcels of land to construct new affordable housing in Branson, MO.

Location Description:

Branson, MO

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:
18-DP-MF1

Project Title:
Fallcreek Townhomes

$0.00$0.00Life360 Community Services

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$226,500.00B-18-DP-29-0001 $226,500.00

$226,500.00B-19-DP-29-0001 $0.00

$226,500.00B-18-DP-29-0001 $226,500.00

$226,500.00B-19-DP-29-0001 $0.00

$226,500.00B-18-DP-29-0001 $226,500.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,497,000.00

Low/Mod Life360 Community Services

Total Projected Budget from All Sources $9,497,000.00

$4,748,500.00

$0.00

$4,748,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DP-MF1-CNH21

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/31/2021

$4,748,500.00

To Date

05/24/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Construction of new housing in Branson, Missouri, consisting of 7 residential buildings, totalling 33-bedroom units. All of the
units are to be occupied by low income tenants.
Construct one (1) new community building for residents that will include a computer room, playground, and a community space
with a kitchen.

Location Description:

Branson, MO

Construction of New HousingActivity Title:

Project Number:
18-DP-MF1

Project Title:
Fallcreek Townhomes

$0.00$0.00Life360 Community Services

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$4,748,500.00B-18-DP-29-0001 $4,748,500.00

$4,748,500.00B-19-DP-29-0001 $0.00

$4,748,500.00B-18-DP-29-0001 $4,748,500.00

$4,748,500.00B-19-DP-29-0001 $0.00

$4,748,500.00B-18-DP-29-0001 $4,748,500.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

18-DP-MF2 / Kodiak Village- Rental Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Economic Security Corporation

Total Projected Budget from All Sources $50,000.00

$25,000.00

$0.00

$25,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-2-A6

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/07/2024

$25,000.00

To Date

04/07/2021

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Legal costs for project

Location Description:

Neosho, Missouri

Activity Progress Narrative:

Legal ServicesActivity Title:

Project Number:
18-DP-MF2

Project Title:
Kodiak Village- Rental Recovery Housing

$0.00$0.00Economic Security Corporation

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$25,000.00B-18-DP-29-0001 $25,000.00

$25,000.00B-19-DP-29-0001 $0.00

$25,000.00B-18-DP-29-0001 $25,000.00

$25,000.00B-19-DP-29-0001 $0.00

$25,000.00B-18-DP-29-0001 $25,000.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$373,000.00

Low/Mod Economic Security Corporation

Total Projected Budget from All Sources $373,000.00

$186,500.00

$0.00

$186,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-2-AP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/07/2024

$186,500.00

To Date

04/07/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of land to construct new housing in Neosho, Missouri, which will consist of 6 six-plex buildings, plus a community
building. There will be 36 housing units, consisting of 2-bedroom units and 3-bedroom units.

Location Description:

Neosho, Missouri

Activity Progress Narrative:

Acquisition of PropertyActivity Title:

Project Number:
18-DP-MF2

Project Title:
Kodiak Village- Rental Recovery Housing

$0.00$0.00Economic Security Corporation

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$186,500.00B-18-DP-29-0001 $186,500.00

$186,500.00B-19-DP-29-0001 $0.00

$186,500.00B-18-DP-29-0001 $186,500.00

$186,500.00B-19-DP-29-0001 $0.00

$186,500.00B-18-DP-29-0001 $186,500.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,891,164.00

Low/Mod Economic Security Corporation

Total Projected Budget from All Sources $7,891,164.00

$3,945,582.00

$0.00

$3,945,582.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-2-CNH21

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/26/2024

$3,945,582.00

To Date

04/07/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Kodiak Village, LP will construct new housing in Neosho, Missouri, which will consist of 6 six-plex buildings, plus a community
building. There will be 36 housing units, consisting of 2-bedroom units and 3-bedroom units. A minimum of 28 housing units are
to be occupied by low-income households.

Location Description:

Neosho, Missouri

Activity Progress Narrative:

Construction of New HousingActivity Title:

Project Number:
18-DP-MF2

Project Title:
Kodiak Village- Rental Recovery Housing

$0.00$0.00Economic Security Corporation

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$3,945,582.00B-18-DP-29-0001 $3,945,582.00

$3,945,582.00B-19-DP-29-0001 $0.00

$3,945,582.00B-18-DP-29-0001 $3,945,582.00

$3,945,582.00B-19-DP-29-0001 $0.00

$3,945,582.00B-18-DP-29-0001 $3,945,582.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

Low/Mod Economic Security Corporation

Total Projected Budget from All Sources $20,000.00

$10,000.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-2-P53

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/07/2021

$10,000.00

To Date

04/07/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Environmental and market study

Location Description:

Neosho, Missouri

Activity Progress Narrative:

Environmental and Market StudyActivity Title:

Project Number:
18-DP-MF2

Project Title:
Kodiak Village- Rental Recovery Housing

$0.00$0.00Economic Security Corporation

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$10,000.00B-18-DP-29-0001 $10,000.00

$10,000.00B-19-DP-29-0001 $0.00

$10,000.00B-18-DP-29-0001 $10,000.00

$10,000.00B-19-DP-29-0001 $0.00

$10,000.00B-18-DP-29-0001 $10,000.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

18-DP-MF3 / Rivercrest- Rental Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,000,000.00

Low/Mod Cape Area Community Housing Development

Total Projected Budget from All Sources $7,000,000.00

$3,500,000.00

$0.00

$3,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-3-CNH21

$220,664.91

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

01/28/2024

$3,500,000.00

To Date

01/28/2021

Direct ( HouseHold )

$220,664.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

RiverCrest Homes, LLC will construct 20 units for Affordable Rental Recovery Housing located in
Doniphan, Missouri to replace housing units lost during the 2017 disaster events. The project will
consist of 20 Single Family detached Units. Two units will be handicap accessible.

Location Description:

Doniphan, Missouri

Activity Progress Narrative:

Construction of New HousingActivity Title:

Project Number:
18-DP-MF3

Project Title:
Rivercrest- Rental Recovery Housing

$542,248.68$542,248.68Cape Area Community Housing Development

$220,664.91     Program Funds Drawdown $220,664.91

$542,248.68$542,248.68Total Funds Expended

$3,500,000.00B-18-DP-29-0001 $3,500,000.00

$3,500,000.00B-19-DP-29-0001 $0.00

$3,500,000.00B-18-DP-29-0001 $3,500,000.00

$3,500,000.00B-19-DP-29-0001 $0.00

$3,500,000.00B-18-DP-29-0001 $3,500,000.00

$0.00B-19-DP-29-0001 $0.00

$220,664.91B-18-DP-29-0001 $220,664.91

$0.00B-19-DP-29-0001 $0.00

$220,664.91B-18-DP-29-0001 $220,664.91

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Site construction for slab preparation all but complete, footings and slabs containing underground plumbing 40% complete.
Framing 10% complete (2 houses). Site utility and infrastructure underway.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

18-DP-MF4 / Webster Groves- Disaster Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,000.00

N/A South Central Ozark Council of Governments

Total Projected Budget from All Sources $32,000.00

$16,000.00

$0.00

$16,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-4-A6

$16,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/01/2022

$16,000.00

To Date

01/15/2021

N/A

$16,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Legal Services

Location Description:

Activity Progress Narrative:

Legal ServicesActivity Title:

Project Number:
18-DP-MF4

Project Title:
Webster Groves- Disaster Recovery Housing

$16,000.00$0.00South Central Ozark Council of Governments

$16,000.00     Program Funds Drawdown $16,000.00

$16,000.00$0.00Total Funds Expended

$16,000.00B-18-DP-29-0001 $16,000.00

$16,000.00B-19-DP-29-0001 $0.00

$16,000.00B-18-DP-29-0001 $16,000.00

$16,000.00B-19-DP-29-0001 $0.00

$16,000.00B-18-DP-29-0001 $16,000.00

$0.00B-19-DP-29-0001 $0.00

$16,000.00B-18-DP-29-0001 $16,000.00

$0.00B-19-DP-29-0001 $0.00

$16,000.00B-18-DP-29-0001 $16,000.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$888,814.00

Low/Mod South Central Ozark Council of Governments

Total Projected Budget from All Sources $888,814.00

$444,407.00

$0.00

$444,407.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-4-AP1

$444,406.73

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/01/2022

$444,407.00

To Date

01/15/2021

Area ( Census )

$444,406.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Construct 40 units of affordable rental recovery housing and 1 clubhouse located at scattered sites.

Location Description:

Site 1: located at the corner of Ginger and Jennifer Drive, west of State Highway 63, between Wayhaven and Howard Avenues,
in the Wayhaven Subdivision 4th edition, West Plains, Howell County, Missouri 65775.
Site 2: located at the corner of Pearl Circle and Opal Drive, south of State Highway 160, North of Myrtle Street and West of
North Howell Avenue, in the Webster Groves Subdivision, West Plains, Howell County, Missouri 65775.

Acquisition of PropertyActivity Title:

Project Number:
18-DP-MF4

Project Title:
Webster Groves- Disaster Recovery Housing

$444,406.73$0.00South Central Ozark Council of Governments

$444,406.73     Program Funds Drawdown $444,406.73

$444,406.73$0.00Total Funds Expended

$444,407.00B-18-DP-29-0001 $444,407.00

$444,407.00B-19-DP-29-0001 $0.00

$444,407.00B-18-DP-29-0001 $444,407.00

$444,407.00B-19-DP-29-0001 $0.00

$444,407.00B-18-DP-29-0001 $444,407.00

$0.00B-19-DP-29-0001 $0.00

$444,406.73B-18-DP-29-0001 $444,406.73

$0.00B-19-DP-29-0001 $0.00

$444,406.73B-18-DP-29-0001 $444,406.73

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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All earthwork is complete. Eleven single family slabs complete.  Five additional single family footings poured.  Eleven single family framed or in process. Four single
family with interior paint/drywall/siding and will receive occupancy permits shortly. One four plex being framed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/0# of Parcels acquired 23

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,043,836.00

Low/Mod South Central Ozark Council of Governments

Total Projected Budget from All Sources $9,043,836.00

$4,521,918.00

$0.00

$4,521,918.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-4-CNH21

$1,064,292.23

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/01/2022

$4,521,918.00

To Date

01/15/2021

Direct ( HouseHold )

$1,064,292.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Will construct 40 units forr affordable rental recovery housing and 1 clubhouse. 22 single family detached units, 4 townhome
units, 1 common area for tenants.

Location Description:

Site 1: located at the corner of Ginger and Jennifer Drive, west of State Highway 63, between Wayhaven and Howard Avenues,
in the Wayhaven Subdivision 4th edition, West Plains, Howell County, Missouri 65775.
Site 2: located at the corner of Pearl Circle and Opal Drive, south of State Highway 160, North of Myrtle Street and West of
North Howell Avenue, in the Webster Groves Subdivision, West Plains, Howell County, Missouri 65775.

Construction of New HousingActivity Title:

Project Number:
18-DP-MF4

Project Title:
Webster Groves- Disaster Recovery Housing

$1,417,321.54$1,095,733.39South Central Ozark Council of Governments

$1,064,292.23     Program Funds Drawdown $1,064,292.23

$1,417,321.54$1,095,733.39Total Funds Expended

$4,521,918.00B-18-DP-29-0001 $4,521,918.00

$4,521,918.00B-19-DP-29-0001 $0.00

$4,521,918.00B-18-DP-29-0001 $4,521,918.00

$4,521,918.00B-19-DP-29-0001 $0.00

$4,521,918.00B-18-DP-29-0001 $4,521,918.00

$0.00B-19-DP-29-0001 $0.00

$1,064,292.23B-18-DP-29-0001 $1,064,292.23

$0.00B-19-DP-29-0001 $0.00

$1,064,292.23B-18-DP-29-0001 $1,064,292.23

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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All earthwork is complete. Eleven single family slabs complete.  Five additional single family footings poured.  Eleven single family framed or in process. Four single
family with interior paint/drywall/siding and will receive occupancy permits shortly. One four plex being framed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,350.00

N/A South Central Ozark Council of Governments

Total Projected Budget from All Sources $35,350.00

$17,675.00

$0.00

$17,675.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DMF-4-P53

$17,675.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/01/2022

$17,675.00

To Date

01/15/2021

Direct ( HouseHold )

$17,675.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Environmental study of site

Location Description:

Site 1: located at the corner of Ginger and Jennifer Drive, west of State Highway 63, between Wayhaven and Howard Avenues,
in the Wayhaven Subdivision 4th edition, West Plains, Howell County, Missouri 65775.
Site 2: located at the corner of Pearl Circle and Opal Drive, south of State Highway 160, North of Myrtle Street and West of
North Howell Avenue, in the Webster Groves Subdivision, West Plains, Howell County, Missouri 65775.

Site 1: located at the corner of Ginger and Jennifer Drive, west of State Highway 63, between Wayhaven and

Environmental StudyActivity Title:

Project Number:
18-DP-MF4

Project Title:
Webster Groves- Disaster Recovery Housing

$17,675.00$0.00South Central Ozark Council of Governments

$17,675.00     Program Funds Drawdown $17,675.00

$17,675.00$0.00Total Funds Expended

$17,675.00B-18-DP-29-0001 $17,675.00

$17,675.00B-19-DP-29-0001 $0.00

$17,675.00B-18-DP-29-0001 $17,675.00

$17,675.00B-19-DP-29-0001 $0.00

$17,675.00B-18-DP-29-0001 $17,675.00

$0.00B-19-DP-29-0001 $0.00

$17,675.00B-18-DP-29-0001 $17,675.00

$0.00B-19-DP-29-0001 $0.00

$17,675.00B-18-DP-29-0001 $17,675.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Howard Avenues, in the Wayhaven Subdivision 4th edition, West Plains, Howell County, Missouri 65775.
Site 2: located at the corner of Pearl Circle and Opal Drive, south of State Highway 160, North of Myrtle Street and West of
North Howell Avenue, in the Webster Groves Subdivision, West Plains, Howell County, Missouri 65775.

All earthwork is complete. Eleven single family slabs complete.  Five additional single family footings poured.  Eleven single family framed or in process. Four single
family with interior paint/drywall/siding and will receive occupancy permits shortly. One four plex being framed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

19-DP-DR-ADM / Administration-InfrastructureProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$984,701.80

N/A State of Missouri

Total Projected Budget from All Sources $984,701.80

$492,350.90

$0.00

$492,350.90

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-MOSTADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

04/30/2024

$492,350.90

To Date

04/30/2021

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Provides funds for Program Administraiton at the State level.

Location Description:

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:
19-DP-DR-ADM

Project Title:
Administration-Infrastructure

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$492,350.90B-18-DP-29-0001 $0.00

$492,350.90B-19-DP-29-0001 $492,350.90

$492,350.90B-18-DP-29-0001 $0.00

$492,350.90B-19-DP-29-0001 $492,350.90

$0.00B-18-DP-29-0001 $0.00

$492,350.90B-19-DP-29-0001 $492,350.90

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-01 / Carter County Disaster Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,400.00

N/A Carter County

Total Projected Budget from All Sources $74,400.00

$0.00

$0.00

$37,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties. 

Location Description:

within designated buyout zones in Carter County

Carter County AdministrationActivity Title:

Project Number:
2018-DP-01

Project Title:
Carter County Disaster Recovery Housing

$2,791.25$247.50Carter County

$0.00     Program Funds Drawdown $0.00

$2,791.25$247.50Total Funds Expended

$37,200.00B-18-DP-29-0001 $0.00

$37,200.00B-19-DP-29-0001 $0.00

$37,200.00B-18-DP-29-0001 $0.00

$37,200.00B-19-DP-29-0001 $0.00

$37,200.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,440,188.00

Low/Mod Carter County

Total Projected Budget from All Sources $3,440,188.00

$0.00

$0.00

$1,720,094.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

The primary appraisals of just two of the three properties have been completed.  One of the three properties is withdrawing from the project as
they did not intend to have to sell all five lots of their property and have now signed a withdrawal

Activity Progress Narrative:

Carter County Buyout LMBActivity Title:

Project Number:
2018-DP-01

Project Title:
Carter County Disaster Recovery Housing

$3,795.00$1,003.75Carter County

$0.00     Program Funds Drawdown $0.00

$3,795.00$1,003.75Total Funds Expended

$1,720,094.00B-18-DP-29-0001 $0.00

$1,720,094.00B-19-DP-29-0001 $0.00

$1,720,094.00B-18-DP-29-0001 $0.00

$1,720,094.00B-19-DP-29-0001 $0.00

$1,720,094.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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statement.
The Review appraisals were completed on May 3, 2021, but the review appraisal value on the Gore property at 22 Long Avenue in Ellsinore
was $17,600 less than the primary appraisal value.  The County Commission finally decided on June 4, 2021, to use the review appraiser’s
value of $105,000 and this decision was communicated with CDBG on June 7, 2021. No word has been received on how long it will take for the
DOB searches to be completed and a letter approving for the County to issue an offer to purchase and an amount to use for the offer. 
The title company was procured in April and they completed the title searches and provided title insurance commitments on May 24, 2021.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/25# of Properties 5

5/25# of Parcels acquired 5

This Report Period Cumulative Actual Total / Expected

Total Total

5/25# of Housing Units 0

5/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/25 1/0 5/25# of Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,500.00

Low/Mod Carter County

Total Projected Budget from All Sources $262,500.00

$0.00

$0.00

$262,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet.  Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County Demolition Buyout LMBActivity Title:

Project Number:
2018-DP-01

Project Title:
Carter County Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$921,219.00

Low/Mod Carter County

Total Projected Budget from All Sources $921,219.00

$0.00

$0.00

$921,219.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/03/2022

$0.00

To Date

02/03/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties. Providing LMI persons downpayment assistance to buy into affordable replacement home outside of the
floodplain.

Location Description:

within designated buyout zones in Carter County

 Project has not progressed to point where this phase could begin.  Project still in early stages of acquisition activity phase. No direction has
been received on how to proceed with down payment assistance.

Activity Progress Narrative:

Carter County HA Downpay Assistance
LMH

Activity Title:

Project Number:
2018-DP-01

Project Title:
Carter County Disaster Recovery Housing

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$673,110.00

Low/Mod Carter County

Total Projected Budget from All Sources $673,110.00

$0.00

$0.00

$673,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin.  Project still in early stages of acquisition activity phase. No direction has
been received on how to proceed with housing incentive w/buyout.

Activity Progress Narrative:

Carter County HA Housing Incentive LMHIActivity Title:

Project Number:
2018-DP-01

Project Title:
Carter County Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,110.00

Low/Mod Carter County

Total Projected Budget from All Sources $143,110.00

$0.00

$0.00

$143,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin and not able to receive any direction as to how to proceed with relocation
assistance.  Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County Relocation Pay and
Assistance

Activity Title:

Project Number:
2018-DP-01

Project Title:
Carter County Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-02 / Doniphan Disaster Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,714.00

N/A Doniphan-Ripley County

Total Projected Budget from All Sources $59,714.00

$0.00

$0.00

$29,857.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-ADM35

$2,461.25

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$270.00

To Date

02/04/2020

N/A

$2,461.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Doniphan - Ripley County AdministrationActivity Title:

Project Number:
2018-DP-02

Project Title:
Doniphan Disaster Recovery Housing

$3,386.17$2,437.42Doniphan-Ripley County

$2,461.25     Program Funds Drawdown $2,461.25

$3,386.17$2,437.42Total Funds Expended

$29,857.00B-18-DP-29-0001 $0.00

$29,857.00B-19-DP-29-0001 $0.00

$29,857.00B-18-DP-29-0001 $0.00

$29,857.00B-19-DP-29-0001 $0.00

$29,857.00B-18-DP-29-0001 $270.00

$0.00B-19-DP-29-0001 $0.00

$2,461.25B-18-DP-29-0001 $2,461.25

$0.00B-19-DP-29-0001 $0.00

$2,461.25B-18-DP-29-0001 $2,461.25

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,769,278.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $2,769,278.00

$0.00

$0.00

$1,384,639.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-BP1

$8,830.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$8,830.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to provide open green space; Ripley County  proposed to purchase and demolish single-family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Doniphan - Ripley County Buyout LMBActivity Title:

Project Number:
2018-DP-02

Project Title:
Doniphan Disaster Recovery Housing

$10,010.00$6,311.25Doniphan-Ripley County

$8,830.00     Program Funds Drawdown $8,830.00

$10,010.00$6,311.25Total Funds Expended

$1,384,639.00B-18-DP-29-0001 $0.00

$1,384,639.00B-19-DP-29-0001 $0.00

$1,384,639.00B-18-DP-29-0001 $0.00

$1,384,639.00B-19-DP-29-0001 $0.00

$1,384,639.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$8,830.00B-18-DP-29-0001 $8,830.00

$0.00B-19-DP-29-0001 $0.00

$8,830.00B-18-DP-29-0001 $8,830.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The executed appraisal contracts, NTPs and copies of all primary and review appraisals were sent to CDBG prior to the RFF #1. Two
properties were ultimately determined to be eligible and the appraisals for these two properties, Thomson 507 Vine St. and French/Big Cedar
Properties 107 Water St. were paid.    
With the appraisals all being sent to CDBG in March, the last of the appraisal contract amendment documents were sent to CDBG on April 28,
2021. 
The title company was procured on May 6, 2021 and the title searches and title commitments were completed on May 28, 2021 and emailed to
CDBG.
RFF #2 was emailed to CDBG on 6/15/2021 and the funds were deposited to the city’s account on 6/23/2021 and paid out.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/20# of Properties 6

6/20# of Parcels acquired 6

This Report Period Cumulative Actual Total / Expected

Total Total

6/20# of Housing Units 6

6/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/20 2/0 6/20# of Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $210,000.00

$0.00

$0.00

$210,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Doniphan proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to the point where this activity would begin yet.  Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Doniphan - Ripley County Demo LMBActivity Title:

Project Number:
2018-DP-02

Project Title:
Doniphan Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$745,539.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $745,539.00

$0.00

$0.00

$745,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to point where this phase could begin.  Project still in early stages of acquisition activity phase. No direction has
been received on how to proceed with down payment assistance.

Activity Progress Narrative:

Doniphan - Ripley County HA
Downpayment Assist LMB

Activity Title:

Project Number:
2018-DP-02

Project Title:
Doniphan Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$522,770.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $522,770.00

$0.00

$0.00

$522,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to point where this phase could begin.  Project still in early stages of acquisition activity phase. No direction has
been received on how to proceed with housing incentive w/buyout.

Activity Progress Narrative:

Doniphan - Ripley County HA Housing
Incent LMH

Activity Title:

Project Number:
2018-DP-02

Project Title:
Doniphan Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,770.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $122,770.00

$0.00

$0.00

$122,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripleyr County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to point where this phase could begin and/or we have not received any guidance yet on how to proceed with this
activity.  Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Doniphan - Ripley County Relocation
Assist LMB

Activity Title:

Project Number:
2018-DP-02

Project Title:
Doniphan Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-03 / Howell County Disaster Recovery HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,160,000.00

Low/Mod Howell County

Total Projected Budget from All Sources $1,160,000.00

$0.00

$0.00

$580,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-BP1

$8,639.75

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$8,639.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

Howell County Buyout LMBActivity Title:

Project Number:
2018-DP-03

Project Title:
Howell County Disaster Recovery Housing

$8,639.75$8,639.75Howell County

$8,639.75     Program Funds Drawdown $8,639.75

$8,639.75$8,639.75Total Funds Expended

$580,000.00B-18-DP-29-0001 $0.00

$580,000.00B-19-DP-29-0001 $0.00

$580,000.00B-18-DP-29-0001 $0.00

$580,000.00B-19-DP-29-0001 $0.00

$580,000.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$8,639.75B-18-DP-29-0001 $8,639.75

$0.00B-19-DP-29-0001 $0.00

$8,639.75B-18-DP-29-0001 $8,639.75

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The application for buyouts started on March 15th and ended on May 15th for Howell County.  There was only one application submitted for the
buyout program.  Currently the RPC is still waiting to here from CDBG on the outcome of the applications to find out if it is either eligible or
ineligible. 
The environmental review has been completed and is cleared.
The title work procurement has been completed.
The appraisal has been completed – the review appraisal will be completed by July 15th 2021
 The demolition of the home will be paid for through this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Howell County

Total Projected Budget from All Sources $500,000.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

At this time down payment assistance isn’t being offered. 

Activity Progress Narrative:

Howell County HA Downpay Assistance
LMH

Activity Title:

Project Number:
2018-DP-03

Project Title:
Howell County Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,700.00

Low/Mod Howell County

Total Projected Budget from All Sources $236,700.00

$0.00

$0.00

$236,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/03/2022

$0.00

To Date

02/03/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

 At this time down payment assistance isn’t being offered. 

Activity Progress Narrative:

Howell County HA Housing Incentive LMHIActivity Title:

Project Number:
2018-DP-03

Project Title:
Howell County Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

2018-DP-05 / Pacific-Franklin County Disaster RecoveryProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,060.00

N/A Franklin County

Total Projected Budget from All Sources $11,060.00

$0.00

$0.00

$5,530.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-ADM35

$4,372.25

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$4,372.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

Pacific - Franklin County AdminActivity Title:

Project Number:
2018-DP-05

Project Title:
Pacific-Franklin County Disaster Recovery Housing

$4,826.25$4,826.25Franklin County

$4,372.25     Program Funds Drawdown $4,372.25

$4,826.25$4,826.25Total Funds Expended

$5,530.00B-18-DP-29-0001 $0.00

$5,530.00B-19-DP-29-0001 $0.00

$5,530.00B-18-DP-29-0001 $0.00

$5,530.00B-19-DP-29-0001 $0.00

$5,530.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$4,372.25B-18-DP-29-0001 $4,372.25

$0.00B-19-DP-29-0001 $0.00

$4,372.25B-18-DP-29-0001 $4,372.25

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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MRPC has mailed by registered mail the Preliminary Acquisition Notice and HUD brochure to the homeowners identified in intake.  Intake is
complete and MRPC is completing CDBG documents for the homeowners.
The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.
Reports have been made by MRPC describing the employee’s name, hours worked and the description of work.  That report was used to
request funds for each category of work.  These amounts were used to complete the Request for Funds #2.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,890.00

Low/Mod Franklin County

Total Projected Budget from All Sources $864,890.00

$0.00

$0.00

$432,445.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-BP1

$201,217.33

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$201,217.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

Pacific - Franklin County Buyout LMBActivity Title:

Project Number:
2018-DP-05

Project Title:
Pacific-Franklin County Disaster Recovery Housing

$203,956.33$203,956.33Franklin County

$201,217.33     Program Funds Drawdown $201,217.33

$203,956.33$203,956.33Total Funds Expended

$432,445.00B-18-DP-29-0001 $0.00

$432,445.00B-19-DP-29-0001 $0.00

$432,445.00B-18-DP-29-0001 $0.00

$432,445.00B-19-DP-29-0001 $0.00

$432,445.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$201,217.33B-18-DP-29-0001 $201,217.33

$0.00B-19-DP-29-0001 $0.00

$201,217.33B-18-DP-29-0001 $201,217.33

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Twenty-seven (27) properties have expressed interest in the program and intake is considered complete.  Appraisals have been completed and
offer sheets have been sent to the property owners.  Some of the owners have accepted the FEMA offer and required SEMA and CDBG
documents are being prepared to send a contract to the homeowners.
Asbestos Inspector, Appraiser and Title Company have been procured by the city.
The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.
Six (6) property sales have closed and seven (7) are under contract.
Eight (8) properties were approved by DED to be included in the program.  Those eight (8) properties have been purchased and demolished.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/27# of Properties -6

This Report Period Cumulative Actual Total / Expected

Total Total

8/27# of Singlefamily Units -6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

3 2/27 3/0 8/27# of Households 2 8 62.50

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,625.00

Low/Mod Franklin County

Total Projected Budget from All Sources $104,625.00

$0.00

$0.00

$104,625.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-DC3

$3,250.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$3,250.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

Pacific - Franklin County Demo LMBActivity Title:

Project Number:
2018-DP-05

Project Title:
Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,250.00     Program Funds Drawdown $3,250.00

$0.00$0.00Total Funds Expended

$104,625.00B-18-DP-29-0001 $0.00

$104,625.00B-18-DP-29-0001 $0.00

$104,625.00B-18-DP-29-0001 $0.00

$3,250.00B-18-DP-29-0001 $3,250.00

$3,250.00B-18-DP-29-0001 $3,250.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,200.00

Low/Mod Franklin County

Total Projected Budget from All Sources $16,200.00

$0.00

$0.00

$16,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

No resettlement has been requested by the owners or residents of the eight (8) properties approved for the program.

Activity Progress Narrative:

Pacific - Franklin County Rental Assistance
LMB

Activity Title:

Project Number:
2018-DP-05

Project Title:
Pacific-Franklin County Disaster Recovery Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-06 / West Plains - Howell County Disaster RecoveryProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,200.00

N/A City of West Plains - Howell County

Total Projected Budget from All Sources $50,200.00

$0.00

$0.00

$50,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

SCOCOG will submit an RFF for administrative services during the project.

Activity Progress Narrative:

West Plans - Howell County AdminActivity Title:

Project Number:
2018-DP-06

Project Title:
West Plains - Howell County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,621,478.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $6,621,478.00

$0.00

$0.00

$3,310,739.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-BP1

$47,808.65

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$47,808.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

West Plans - Howell County Buyout LMBActivity Title:

Project Number:
2018-DP-06

Project Title:
West Plains - Howell County Disaster Recovery

$47,808.65$47,808.65City of West Plains - Howell County

$47,808.65     Program Funds Drawdown $47,808.65

$47,808.65$47,808.65Total Funds Expended

$3,310,739.00B-18-DP-29-0001 $0.00

$3,310,739.00B-19-DP-29-0001 $0.00

$3,310,739.00B-18-DP-29-0001 $0.00

$3,310,739.00B-19-DP-29-0001 $0.00

$3,310,739.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$47,808.65B-18-DP-29-0001 $47,808.65

$0.00B-19-DP-29-0001 $0.00

$47,808.65B-18-DP-29-0001 $47,808.65

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The City of West Plains completed the intake process on August 15th.  There were documents missing and have been working to add the
documents to salesforce. 
Tier II Environmental Reviews have been submitted to CDBG – Staff for their review and approval.
Title work procurement will take begin shortly.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,947.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $378,947.00

$0.00

$0.00

$378,947.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This activity will not occur until the homes are purchased.

Activity Progress Narrative:

West Plans - Howell County Demo Buyout
LMB

Activity Title:

Project Number:
2018-DP-06

Project Title:
West Plains - Howell County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,306.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $148,306.00

$0.00

$0.00

$148,306.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This activity will not occur homes are deemed elligible. 

Activity Progress Narrative:

West Plans - Howell County HA Downpay
Assist LMB

Activity Title:

Project Number:
2018-DP-06

Project Title:
West Plains - Howell County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,061,155.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $1,061,155.00

$0.00

$0.00

$1,061,155.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

If the applicant is deemed eligible, they may receive up to $50,000 dollars for a housing incentive.

Activity Progress Narrative:

West Plans - Howell County HA Housing
Incentiv LMB

Activity Title:

Project Number:
2018-DP-06

Project Title:
West Plains - Howell County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,515.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $120,515.00

$0.00

$0.00

$120,515.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This activity will not occur until the homes are determined eligible.

Activity Progress Narrative:

West Plans - Howell County Relocate
Assist LMB

Activity Title:

Project Number:
2018-DP-06

Project Title:
West Plains - Howell County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-07 / Willow Springs - Howell County DisasterProject # /

97

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,737,348.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $4,737,348.00

$0.00

$0.00

$2,368,674.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-BP1

$41,650.28

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$41,650.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Willow Springs - Howell County Buyout
LMB

Activity Title:

Project Number:
2018-DP-07

Project Title:
Willow Springs - Howell County Disaster Recovery

$41,650.28$41,650.28Willow Springs - Howell County Disaster Recover

$41,650.28     Program Funds Drawdown $41,650.28

$41,650.28$41,650.28Total Funds Expended

$2,368,674.00B-18-DP-29-0001 $0.00

$2,368,674.00B-19-DP-29-0001 $0.00

$2,368,674.00B-18-DP-29-0001 $0.00

$2,368,674.00B-19-DP-29-0001 $0.00

$2,368,674.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$41,650.28B-18-DP-29-0001 $41,650.28

$0.00B-19-DP-29-0001 $0.00

$41,650.28B-18-DP-29-0001 $41,650.28

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The City of Willow Springs completed the intake process on August 15th.  The city has been contacting the applicants and getting any
information they may have left out.
The Tier II Environmental Reviews have been approved by CDBG Staff.
The title work started on 6/25/2021
The appraisal and review appraisal procurement was sent on 6/29/2021 and is due on 7/15/2021

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,500.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $297,500.00

$0.00

$0.00

$297,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

 The demolition activity will occur after the buyout process has been completed.

Activity Progress Narrative:

Willow Springs - Howell County Demo LMBActivity Title:

Project Number:
2018-DP-07

Project Title:
Willow Springs - Howell County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $125,000.00

$0.00

$0.00

$125,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

At this time down-payment assistance is not being offered to the community.  SCOCOG will market the program with the assistance of the
grantee.

Activity Progress Narrative:

Willow Springs - Howell County
Downpayment  LMB

Activity Title:

Project Number:
2018-DP-07

Project Title:
Willow Springs - Howell County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,069,008.26

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $1,069,008.26

$0.00

$0.00

$1,069,008.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/03/2022

$0.00

To Date

02/03/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

The housing incentive will be determined after the homeowners are deemed eligible for the buyout program. 

Activity Progress Narrative:

Willow Springs - Howell County HA
Incentiv LMB

Activity Title:

Project Number:
2018-DP-07

Project Title:
Willow Springs - Howell County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2018-DP-08 / Van Buren - Carter County Disaster RecoveryProject # /

105

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,354.00

N/A Van Buren - Carter County

Total Projected Budget from All Sources $90,354.00

$0.00

$0.00

$45,177.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Van Buren - Carter County AdminActivity Title:

Project Number:
2018-DP-08

Project Title:
Van Buren - Carter County Disaster Recovery

$3,765.42$950.42Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$3,765.42$950.42Total Funds Expended

$45,177.00B-18-DP-29-0001 $0.00

$45,177.00B-19-DP-29-0001 $0.00

$45,177.00B-18-DP-29-0001 $0.00

$45,177.00B-19-DP-29-0001 $0.00

$45,177.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,237,470.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $4,237,470.00

$0.00

$0.00

$2,118,735.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Van Buren- Carter County Buyout LMBActivity Title:

Project Number:
2018-DP-08

Project Title:
Van Buren - Carter County Disaster Recovery

$9,020.00$6,490.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$9,020.00$6,490.00Total Funds Expended

$2,118,735.00B-18-DP-29-0001 $0.00

$2,118,735.00B-19-DP-29-0001 $0.00

$2,118,735.00B-18-DP-29-0001 $0.00

$2,118,735.00B-19-DP-29-0001 $0.00

$2,118,735.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The procurement of the title company, Southern Land Title Co. was approved and contract executed on May 28, 2021.
The Review appraisals were received on May 28, 2021.  The review appraisal value on the Holt property at 911 Broadway was $86,000 which
is $23,400 less than the primary appraisal.  The review appraisal value on the Keeney property was $85,000 which is $3,000 more than the
primary appraisal.  The City Council met on June 14, 2021 and discussed the appraisals and did not make a decision on which option they want
to choose on the Holt property.  They plan to finalize their decision at their next Council Meeting on July 12, 2021.
Submitted RFF #1 on June 30, 2021.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Singlefamily Units -7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-4 0/40 0/0 0/40# of Households -3 -7 0

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,080.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $325,080.00

$0.00

$0.00

$325,080.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

 Project has not progressed to the point where this activity would begin yet.  Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County Demolition
Buyout LMB

Activity Title:

Project Number:
2018-DP-08

Project Title:
Van Buren - Carter County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,109,311.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $1,109,311.00

$0.00

$0.00

$1,109,311.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin.  Project still in early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County HA Downpay
Assist

Activity Title:

Project Number:
2018-DP-08

Project Title:
Van Buren - Carter County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$791,886.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $791,886.00

$0.00

$0.00

$791,886.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin.  Project still in early stages of acquisition activity phase. 

Activity Progress Narrative:

Van Buren - Carter County HA Housing
Incentive

Activity Title:

Project Number:
2018-DP-08

Project Title:
Van Buren - Carter County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,687.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources $172,687.00

$0.00

$0.00

$172,687.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

02/04/2022

$0.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin.  Project still in early stages of acquisition activity phase. 

Activity Progress Narrative:

Van Buren - Carter County Relocation Pay
& Assist

Activity Title:

Project Number:
2018-DP-08

Project Title:
Van Buren - Carter County Disaster Recovery

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2019-DP-01 / Doniphan- Ball Park RoadProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,005,200.00

Low/Mod City of Doniphan

Total Projected Budget from All Sources $1,005,200.00

$502,600.00

$0.00

$502,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-01-RRPF63

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$502,600.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Replacing three box culverts, lining the ditch that runs between the school and Ball Park Road with concrete,
installing guardrails, replacing three metal pipes and two drop inlets, and widening the curb and gutter along
Apricot Street to the north of the school.

Location Description:

Ball Park Road and Aprictot Street in Doniphan, MO 63935.

Activity Progress Narrative:

Flood and Drainage FacilitiesActivity Title:

Project Number:
2019-DP-01

Project Title:
Doniphan- Ball Park Road

$0.00$0.00City of Doniphan

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$502,600.00B-18-DP-29-0001 $0.00

$502,600.00B-19-DP-29-0001 $502,600.00

$502,600.00B-18-DP-29-0001 $0.00

$502,600.00B-19-DP-29-0001 $502,600.00

$0.00B-18-DP-29-0001 $0.00

$502,600.00B-19-DP-29-0001 $502,600.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The environmental review is in progress.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$782,686.00

Low/Mod City of Doniphan

Total Projected Budget from All Sources $782,686.00

$391,343.00

$0.00

$391,343.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-01-SOR77

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$391,343.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Project will include widening the Ball Park Road to 22 feet, replacing three box culverts, lining the ditch that runs
between the school and Ball Park Road with concrete, installing guardrails, replacing three metal pipes and two
drop inlets, and widening the curb and gutter along Apricot Street to the north of the school.

Location Description:

Ball Park Road and Aprictot Street in Doniphan, MO 63935.
  Edit

Streets (or Roads)Activity Title:

Project Number:
2019-DP-01

Project Title:
Doniphan- Ball Park Road

$0.00$0.00City of Doniphan

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$391,343.00B-18-DP-29-0001 $0.00

$391,343.00B-19-DP-29-0001 $391,343.00

$391,343.00B-18-DP-29-0001 $0.00

$391,343.00B-19-DP-29-0001 $391,343.00

$0.00B-18-DP-29-0001 $0.00

$391,343.00B-19-DP-29-0001 $391,343.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The environmental review is in process, the engineering design and construction inspection contract was executed, and the professionals
surveying services were procured, awarded to Smith & Co, and the contracts are drafted and being reviewed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2019-DP-02 / Doniphan Pine StreetProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,840.00

Low/Mod City of Doniphan

Total Projected Budget from All Sources $44,840.00

$22,420.00

$0.00

$22,420.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-02-CD16

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$22,420.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Project will include replacing the dilapidated four foot by 24.5 foot pedestrian walk bridge over Quick Creek at Pine
Street with a prefabricated six foot by 30 foot pedestrian bridge in order to alleviate the need for ADA-mandated
set aside passing spaces with sidewalks less than five feet in width.

Location Description:

Quick Creek and Pine Street. Doniphan, Missouri 63935

Activity Progress Narrative:

DemolitionActivity Title:

Project Number:
2019-DP-02

Project Title:
Doniphan Pine Street

$0.00$0.00City of Doniphan

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$22,420.00B-18-DP-29-0001 $0.00

$22,420.00B-19-DP-29-0001 $22,420.00

$22,420.00B-18-DP-29-0001 $0.00

$22,420.00B-19-DP-29-0001 $22,420.00

$0.00B-18-DP-29-0001 $0.00

$22,420.00B-19-DP-29-0001 $22,420.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The environmental review is in progress.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,064.00

Low/Mod City of Doniphan

Total Projected Budget from All Sources $214,064.00

$107,032.00

$0.00

$107,032.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-02-SOR77

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$107,032.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Project will include replacing the dilapidated four foot by 24.5 foot pedestrian walk bridge over Quick Creek at Pine
Street with a prefabricated six foot by 30 foot pedestrian bridge in order to alleviate the need for ADA-mandated
set aside passing spaces with sidewalks less than five feet in width.

Location Description:

Quick Creek and Pine Street. Doniphan, Missouri 63935

Activity Progress Narrative:

SidewalksActivity Title:

Project Number:
2019-DP-02

Project Title:
Doniphan Pine Street

$0.00$0.00City of Doniphan

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$107,032.00B-18-DP-29-0001 $0.00

$107,032.00B-19-DP-29-0001 $107,032.00

$107,032.00B-18-DP-29-0001 $0.00

$107,032.00B-19-DP-29-0001 $107,032.00

$0.00B-18-DP-29-0001 $0.00

$107,032.00B-19-DP-29-0001 $107,032.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The environmental review is in process, the engineering design and construction inspection contract was executed, and the surveying services
were procured. Smith and Company was selected by the city to complete the surveying services. Contracts are drafted and being reviewed for
surveying.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2019-DP-03 / Van Buren- InfrastructureProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$631,892.00

Low/Mod City of Van Buren

Total Projected Budget from All Sources $631,892.00

$315,946.00

$0.00

$315,946.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-03-SOR77

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$315,946.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Project will include demolition of current low water crossing structures, excavation of creek channel, and
installation of new sheet pilings with reinforced concrete pipes, a new concrete roadway surface, and riprap on the
downstream side of the crossings to prevent future erosion.

Location Description:

Activity Progress Narrative:

Streets (or Roads)Activity Title:

Project Number:
2019-DP-03

Project Title:
Van Buren- Infrastructure

$0.00$0.00City of Van Buren

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$315,946.00B-18-DP-29-0001 $0.00

$315,946.00B-19-DP-29-0001 $315,946.00

$315,946.00B-18-DP-29-0001 $0.00

$315,946.00B-19-DP-29-0001 $315,946.00

$0.00B-18-DP-29-0001 $0.00

$315,946.00B-19-DP-29-0001 $315,946.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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 The environmental review is in process.
The engineering design contract has been awarded and executed to Horner & Shifrin. Design has been put on hold until the surveying and
geotechnical services are completed.
The surveying and geotechnical services contract was awarded and executed to Smith & Company. Surveying and geotechnical services
should be starting soon.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2019-DP-04 / Branson- InfrastructureProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

Low/Mod City of Branson

Total Projected Budget from All Sources $1,550,000.00

$775,000.00

$0.00

$775,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-04-ARH7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$775,000.00

To Date

03/26/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Planned

Activity Description:

Project will include construction of the public infrastructure, including roads, water, and sewer, that will be in
support of an affordable housing development, known as Elevate Community Village, to be built by Elevate
Branson. Elevate Community Village will build 48 400-quare foot homes, two micro-enterprise opportunities (an
automotive service shop and an art studio), as well as a missions bunkhouse for large mission groups to rent as
they volunteer at the Village or other places around Branson.

Location Description:

The location of the project site is within the city limits of Branson, with the entrance to the site on Gretna Road and bounded by
undeveloped woodland to the north and east, a thrift store to the south, and Gretna Road to

Affordable Rental HousingActivity Title:

Project Number:
2019-DP-04

Project Title:
Branson- Infrastructure

$0.00$0.00City of Branson

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$775,000.00B-18-DP-29-0001 $0.00

$775,000.00B-19-DP-29-0001 $775,000.00

$775,000.00B-18-DP-29-0001 $0.00

$775,000.00B-19-DP-29-0001 $775,000.00

$0.00B-18-DP-29-0001 $0.00

$775,000.00B-19-DP-29-0001 $775,000.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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the west. The size of the property is 5.04 acres.

The grant award was formally accepted by the City of Branson on June 22, 2021.
Through this quarter, the Environmental Review (ER) has been worked on and is nearly ready for submission. Due to factors that arose during
the ER, the City had to conduct a Phase I Environmental Assessment to reveal soil samples and confirm no hazardous toxins were present in
the area. The endangered species review revealed the need for a Bat Roost Survey which was conducted and identified 6 potential roosting
trees in the area. To mitigate any damage to endangered bats’ habitats, tree removal will only occur after November 1, 2021. During the ER
process, native tribes were consulted and asked for comments regarding the proposed project. The Osage Nation requested a Cultural
Resource Survey be conducted on the land. Formal results are pending; however the Archeologist said no precautions are needed to proceed.
Once the final Cultural Resource Survey is provided, the ER will be submitted to CDBG for review.
Scope of work is currently being drafted to put into the RFQ for final design and engineering and procurement will begin shortly.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod City of Branson

Total Projected Budget from All Sources $200,000.00

$100,000.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-04-CD16

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$100,000.00

To Date

03/26/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Land clearance for construction of the public infrastructure, including roads, water, and sewer, that will be in
support of an affordable housing development

Location Description:

The location of the project site is within the city limits of Branson, with the entrance to the site on Gretna Road and bounded by
undeveloped woodland to the north and east, a thrift store to the south, and Gretna Road to the west. The size of the property
is 5.04 acres.

Activity Progress Narrative:

Clearance and DemolitionActivity Title:

Project Number:
2019-DP-04

Project Title:
Branson- Infrastructure

$0.00$0.00City of Branson

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$100,000.00B-18-DP-29-0001 $0.00

$100,000.00B-19-DP-29-0001 $100,000.00

$100,000.00B-18-DP-29-0001 $0.00

$100,000.00B-19-DP-29-0001 $100,000.00

$0.00B-18-DP-29-0001 $0.00

$100,000.00B-19-DP-29-0001 $100,000.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The grant award was formally accepted by the City of Branson on June 22, 2021.
Through this quarter, the Environmental Review (ER) has been worked on and is nearly ready for submission. Due to factors that arose during
the ER, the City had to conduct a Phase I Environmental Assessment to reveal soil samples and confirm no hazardous toxins were present in
the area. The endangered species review revealed the need for a Bat Roost Survey which was conducted and identified 6 potential roosting
trees in the area. To mitigate any damage to endangered bats’ habitats, tree removal will only occur after November 1, 2021. During the ER
process, native tribes were consulted and asked for comments regarding the proposed project. The Osage Nation requested a Cultural
Resource Survey be conducted on the land. Formal results are pending; however the Archeologist said no precautions are needed to proceed.
Once the final Cultural Resource Survey is provided, the ER will be submitted to CDBG for review.
Scope of work is currently being drafted to put into the RFQ for final design and engineering and procurement will begin shortly.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$676,000.00

Low/Mod City of Branson

Total Projected Budget from All Sources $676,000.00

$338,000.00

$0.00

$338,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-04-SOR77

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$338,000.00

To Date

03/26/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Project will include construction of the public infrastructure, including roads (Streets, Sidewalks, and Lighting), that
will be in support of an affordable housing development

Location Description:

The location of the project site is within the city limits of Branson, with the entrance to the site on Gretna Road and bounded by
undeveloped woodland to the north and east, a thrift store to the south, and Gretna Road to the west. The size of the property
is 5.04 acres.

Activity Progress Narrative:

Streets (or Roads)Activity Title:

Project Number:
2019-DP-04

Project Title:
Branson- Infrastructure

$0.00$0.00City of Branson

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$338,000.00B-18-DP-29-0001 $0.00

$338,000.00B-19-DP-29-0001 $338,000.00

$338,000.00B-18-DP-29-0001 $0.00

$338,000.00B-19-DP-29-0001 $338,000.00

$0.00B-18-DP-29-0001 $0.00

$338,000.00B-19-DP-29-0001 $338,000.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Through this quarter, the Environmental Review (ER) has been worked on and is nearly ready for submission. Due to factors that arose during
the ER, the City had to conduct a Phase I Environmental Assessment to reveal soil samples and confirm no hazardous toxins were present in
the area. The endangered species review revealed the need for a Bat Roost Survey which was conducted and identified 6 potential roosting
trees in the area. To mitigate any damage to endangered bats’ habitats, tree removal will only occur after November 1, 2021. During the ER
process, native tribes were consulted and asked for comments regarding the proposed project. The Osage Nation requested a Cultural
Resource Survey be conducted on the land. Formal results are pending; however the Archeologist said no precautions are needed to proceed.
Once the final Cultural Resource Survey is provided, the ER will be submitted to CDBG for review.
Scope of work is currently being drafted to put into the RFQ for final design and engineering and procurement will begin shortly.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,454,000.00

Low/Mod City of Branson

Total Projected Budget from All Sources $1,454,000.00

$727,000.00

$0.00

$727,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-04-SS75

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$727,000.00

To Date

03/26/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Construction of the public infrastructure, including water and sewer (water distribution and santiary sewer
collection), that will be in support of an affordable housing development.

Location Description:

The location of the project site is within the city limits of Branson, with the entrance to the site on Gretna Road and bounded by
undeveloped woodland to the north and east, a thrift store to the south, and Gretna Road to the west. The size of the property
is 5.04 acres.

Activity Progress Narrative:

Storm SewersActivity Title:

Project Number:
2019-DP-04

Project Title:
Branson- Infrastructure

$0.00$0.00City of Branson

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$727,000.00B-18-DP-29-0001 $0.00

$727,000.00B-19-DP-29-0001 $727,000.00

$727,000.00B-18-DP-29-0001 $0.00

$727,000.00B-19-DP-29-0001 $727,000.00

$0.00B-18-DP-29-0001 $0.00

$727,000.00B-19-DP-29-0001 $727,000.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The grant award was formally accepted by the City of Branson on June 22, 2021.
Through this quarter, the Environmental Review (ER) has been worked on and is nearly ready for submission. Due to factors that arose during
the ER, the City had to conduct a Phase I Environmental Assessment to reveal soil samples and confirm no hazardous toxins were present in
the area. The endangered species review revealed the need for a Bat Roost Survey which was conducted and identified 6 potential roosting
trees in the area. To mitigate any damage to endangered bats’ habitats, tree removal will only occur after November 1, 2021. During the ER
process, native tribes were consulted and asked for comments regarding the proposed project. The Osage Nation requested a Cultural
Resource Survey be conducted on the land. Formal results are pending; however the Archeologist said no precautions are needed to proceed.
Once the final Cultural Resource Survey is provided, the ER will be submitted to CDBG for review.
Scope of work is currently being drafted to put into the RFQ for final design and engineering and procurement will begin shortly.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2019-DP-05 / West Plains OverpassProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,437,500.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $4,437,500.00

$2,218,750.00

$0.00

$2,218,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-05-SOR77

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$2,218,750.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Project will include constructing a bridge over Howell Creek, a bridge over the Burlington Northern Santa Fe
(BNSF) Railway, an access road at Leonardo DRS, and realigning US Highway 160 both vertically and
horizontally. The project will also include north and south access drives just east of Howell Creek, sidewalks,
signage, lighting, and roadway reconstruction matching the adjacent roadway sections of Concord Drive and
Freedom Drive.

Location Description:

City of West Plains, Missouri 65775

Streets (or Roads)Activity Title:

Project Number:
2019-DP-05

Project Title:
West Plains Overpass

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$2,218,750.00B-18-DP-29-0001 $0.00

$2,218,750.00B-19-DP-29-0001 $2,218,750.00

$2,218,750.00B-18-DP-29-0001 $0.00

$2,218,750.00B-19-DP-29-0001 $2,218,750.00

$0.00B-18-DP-29-0001 $0.00

$2,218,750.00B-19-DP-29-0001 $2,218,750.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The city has selected SCOCOG as grant administrator and have executed activity delivery contracts.
A grant kick-off meeting will be setup in July 2021

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$562,500.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources $562,500.00

$281,250.00

$0.00

$281,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-05-SS75

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$281,250.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

The project will include north and south access drives just east of Howell Creek, retaining walls, drainage, utility
relocations, embankment improvements.

Location Description:

West Plains, MO 65775

The city has selected SCOCOG as grant administrator and have executed activity delivery contracts.

Activity Progress Narrative:

Storm SewersActivity Title:

Project Number:
2019-DP-05

Project Title:
West Plains Overpass

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$281,250.00B-18-DP-29-0001 $0.00

$281,250.00B-19-DP-29-0001 $281,250.00

$281,250.00B-18-DP-29-0001 $0.00

$281,250.00B-19-DP-29-0001 $281,250.00

$0.00B-18-DP-29-0001 $0.00

$281,250.00B-19-DP-29-0001 $281,250.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00

138

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



A grant kick-off meeting will be setup in July 2021

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2019-DP-06 / Doniphan Quick CreekProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,652.00

Low/Mod City of Doniphan

Total Projected Budget from All Sources $237,652.00

$118,826.00

$0.00

$118,826.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-06-RRPF63

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$118,826.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Project will include placing MoDOT Type 2 rock blanket on the lower end of Quick Creek and Spring Bluff Creek
from Pine Street to 300 feet past the Highway 142 drainage culvert to stabilize the banks of the creek in areas
around homes, churches, and businesses, especially where the two creeks merge directly behind a local
restaurant.

Location Description:

The lower end of Quick Creek and Spring Bluff Creek from Pine Street to 300 feet past Highway 142

Flood and Drainage FacilitiesActivity Title:

Project Number:
2019-DP-06

Project Title:
Doniphan Quick Creek

$0.00$0.00City of Doniphan

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$118,826.00B-18-DP-29-0001 $0.00

$118,826.00B-19-DP-29-0001 $118,826.00

$118,826.00B-18-DP-29-0001 $0.00

$118,826.00B-19-DP-29-0001 $118,826.00

$0.00B-18-DP-29-0001 $0.00

$118,826.00B-19-DP-29-0001 $118,826.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2019-DP-07 / Neosho- InfrastructureProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Urgent Need City of Neosho

Total Projected Budget from All Sources $5,000,000.00

$2,500,000.00

$0.00

$2,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-07-SS75

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$2,500,000.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Project will include installation of a 3 foot tall by 5 foot wide concrete box culvert at the corner of Stratford Place
and Park Street, increasing the existing box culvert size along Park Street, and installing inlets and storm water
piping throughout the Stratford Place Road neighborhood to capture the local drainage that currently drains into a
ditch and into people's yards.

Location Description:

At the corner of Stratford Place and Park Street in Neosho, MO

Storm SewersActivity Title:

Project Number:
2019-DP-07

Project Title:
Neosho- Infrastructure

$0.00$0.00City of Neosho

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$2,500,000.00B-18-DP-29-0001 $0.00

$2,500,000.00B-19-DP-29-0001 $2,500,000.00

$2,500,000.00B-18-DP-29-0001 $0.00

$2,500,000.00B-19-DP-29-0001 $2,500,000.00

$0.00B-18-DP-29-0001 $0.00

$2,500,000.00B-19-DP-29-0001 $2,500,000.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The environmental review process has been initiated and SHPO has been reached out to.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

2019-DP-08 / Birch TreeProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,662,092.00

Low/Mod City of Birch Tree

Total Projected Budget from All Sources $1,662,092.00

$831,046.00

$0.00

$831,046.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

19-DP-9-SS75

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

03/26/2024

$831,046.00

To Date

03/26/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Provide will include widening the roadway and installing a triple box culvert with upstream and downstream
protection of the West 1st Street low-water crossing and installation of a triple box culvert with improvements to the
wing walls to increase the capacity and longevity of the Park Street low-water crossing.

Location Description:

Site 1: West 1st Street Crossing
Site 2: Park Street Crossing
Both routes cross Birch Creek in the City of Birch Creek, Missouri. 

Storm SewersActivity Title:

Project Number:
2019-DP-08

Project Title:
Birch Tree

$0.00$0.00City of Birch Tree

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$831,046.00B-18-DP-29-0001 $0.00

$831,046.00B-19-DP-29-0001 $831,046.00

$831,046.00B-18-DP-29-0001 $0.00

$831,046.00B-19-DP-29-0001 $831,046.00

$0.00B-18-DP-29-0001 $0.00

$831,046.00B-19-DP-29-0001 $831,046.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-19-DP-29-0001 $0.00

$0.00
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The city has executed a contract with SCOCOG for administration services/activity delivery

Grant kick-off meeting will be setup in July 2021

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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